
MEETING MINUTES – SC Enterprise Information System (SCEIS) 
Date of Meeting:  Tuesday, September 11, 2007 

Time and Location:  11:00 p.m. – 12:00 p.m.  3rd Floor CG Conference Room 
Wade Hampton Building 

Minutes Prepared By:  Liz DeVore 

2. Meeting Agenda 
1.  Call to Order 
2.  Adoption of Agenda/Approval of Minutes 
3.  SCEIS Project Overview and Status 
4.  Integration Testing Status 
5.  Final Cutover Planning 
6.  Questions/Answers 

1. Attendance at Meeting 
Nat Kaminski, Chairman  Comptroller General’s Office 
Eddie Gunn  SC Budget and Control Board 
Jim Bryant  CIO 
Brenda Hart  SC Department of Mental Health 
Sheila Breitweiser  SC School for the Deaf and Blind 
Marcia Adams  SC Department of Motor Vehicles 
Ray Stevens  Dept. of Revenue 
Wendell Price  DSS 
Clint Leach  Senate Finance 
Lil Hayes  House Ways and Means Committee (sitting in for Ben Homeyer) 
Grant Gillespie  Governor’s Office 

Ex­officio Members Present: 
Chuck Fallaw  Division of the State CIO 
Pat O’Cain  CIO 
Chris Joye  SCEIS, Project Manager 
Chris Shuman  SCEIS 

Guest 
Jimmy Early  SC Department of Motor Vehicles



3. Meeting Notes, Decisions, Issues 
a.  The Agenda was adopted as presented. 
b.  Chairman Kaminski noted he had a few corrections (typos only) to the minutes from the meeting held 

August 14, 2007.  Minutes were then adopted as amended. 
c.  Chuck Fallaw gave an update on the status of the Project, the six Phase 1A agencies: Comptroller 

General’s Office, State Treasurer’s Office, State Auditor’s Office, Wil Lou Gray, State Library, and 
Department of Insurance, including the Statewide Procurement Functions and Vendor Master File. 

d.  Mr. Fallaw then briefed the Committee on theTimeline for Integration Testing with a review of Cycle 1, 
Cycle 2 and Cycle 3.  A briefing was given on Status Meeting, Defects, Priorities, scripts, and steps. A 
Cycle Chart was on display to display the process being used and charted by Integration Testing to 
have a visual of the Testing process and progress. Sheila Breitweiser reiterated the point regarding 
accessibility. Ms. Breitweiser reminded that it is SAP’s responsibility to insure accessibility after any 
revisions are made. 

e.  Mr, Fallaw gave an update on final cutover planning and addressed the following major concerns: 
(1.) Stars/SAP Interface (2) Cash by Fund Enhancement (3) Reports and IDT’s. The impact of the 
Freeze Period was discussed. 

f.  An Implemenation Kick Off Meeting was held for the Agencies. System will be available and go live date 
will be November 5, 2007. 

g.  Mr. Fallaw gave an update on Training Activities and invited everyone to attend the Training Kickoff that 
is scheduled for Monday, September 24 in the Vista Room at the State Museum. 

h.  Meeting adjourned at 12:00 p.m. 

4. Action Items 
Action  Assigned to  Due Date 

a.  Everyone invited to Tour the Integration Testing Room 
and Review the Cycle Charts. 
Status 

b. 

Status. 

c. 

Status 

5. Next Meeting 
Date:  Tues, Oct. 09, 

2007 
Time:  11:00 a.m.­ 

12:00 p.m. 
Location:  CG’s 3 rd  floor conf. room 

Agenda:


